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Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0357
Project RF017 / Building 707/750 Cluster Closure Project
General Project Information
Project Description Narratives
Purpose, Scope, and Technical Approach:

Purpose: This project is to accomplish a transition of the Building 707/750 Cluster from an operating nuclear facilityahtasiliies to a closed

and remediated site.

During the cold war period, Building 707 was used to perform all metallurgical and asembly processes for manufacturing plrigmments.

Different modules located in Building 707 housed operations such as casting, rolling, forming, machining, assembly asfdriatings. In

addition, plutonium items were stored in vaults such as the X-Y Retriever. When all nuclear production was halted incl®39u&8par Materials

(SNM) were left in place without any handling or repackaging pending resumption of nuclear operations. The Rocky Flats pniskioh was

formally terminated in 1992 such that routine production operations were no longer planned. Resumption efforts haveta&en imBeilding

707 to begin processing, stabilizing and repackaging the SNM to make it safe to store, handle and ship. This effortugilircBuiiding 707

through approximately 2002. As the effort to stabilize material progresses, and as this cluster's buildings are no i@tyer peqcess and store

SNM, it is necessary to deactivate, decommission, decontaminate, dismantle, and demolish these nuclear and supporfuebiitiesnimize

risk, reduce mortgage costs and to fulfill the site closure mission. When the buildings are demolished, remediationdsfrsaild around buildings

will be conducted.

Authorization for these activities are addressed in various Authorization Basis documents e.g., B707 Basis of Interins @pdrtit@Site SAR.

During this transition, there are six key activities that must take place to bring each of the facilities within the @issaréo They include;

Facility Landlord Functions: to provide safe, compliant facilities to allow mission and site closure activities to ocaeiaciiviéites include;

surveillances on Limiting Conditions for Operations (LCOs), Vital Safety Systems (VSS) as

required by the building specific authorization basis document (e.g., fire systems, criticality alarm systems, HVAC syspect®)ns on RCRA

units, security systems, radiological systems, industrial safety, maintenance activities on VSS,

facility support sytems, structures or components, and Operations management and technical support for building basetimmddtivsupport of

mission

activities.

SNM Removal Operation: to remove any SNM from untoward places for proper dispositioning.

Deactivation: to place the facilities with the Cluster in a safe, stable condition to minimize landlord costs, surveillaradetanance costs, for the

purpose of retiring the facilities with adequate regard for the health and safety of the worker and to protect the pobiforamerg. Some of these

activities includes;

prerequisite project management, planning and engineering, and characterization for the removal of hazardous chemia@dsacdnteiterized

wastes, classified tooling, parts and material, TRU waste, etc.
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Decommissioning: To complete remaining activities in the facility that occurs after

Deactivation as defined in the Site's Facility Disposition Program Manual which include: Scoping, Phase | Planning (Rexenbevsta
Characterization Report), Phase Il Planning and Engineering (Development of AB document, Work

Packages, Decision Documents), Execution (surveillance and maintenance, equipment and facility decontamination, equiprtiemtedisrotlity
system shutdown, and final demolition of the facility and disposal of rubble/wastes).

Remediate High Risk IHSS/UBC: to include soil characterization (core sampling),removal and disposal of concrete andotamisga@edps, as
appropriate on the slab, to meet Closure Requirements. Remediation typically includes;

excavation and treatment of soils such as thermal desorption and/or containment could include capping or closure in gdéagonReomtainment
of these IHSS's can be broken into three activities; 1) Planning/Authorization,

Remediation/Disposition, 3) Final Regulatory Approval.

Closure: includes the sampling, analyzing, and review and reporting of data necessary to ensure Site and Regulatorysétyiecheent met for
Closure.

During this transition from operating facilities to a closed site, there are six phased activities. They are listed lieseribad in the Definition of
Scope and Technical Approach sections:

Facility Landlord Functions - The purpose is to ensure that the buildings in the cluster are maintained in a safe, sstvirenarehtally compliant
status until turnover to Decontamination & Decommissioning.

SNM Removal Operations - The purpose is to complete all required stabilization, consolidation and removal activitiestseidhatesial Access
Area is no longer required.

Deactivation - The purpose is to complete hazardous material removal, close unnecessary RCRA units, remove accessitdesliglutipe aafety
system controls to the reduced hazard levels.

Decommissioning - The purpose is to decontaminate, dismantle and demolish the cluster's buildings down to the foundation.

Closure - The purpose is to achieve turnover of the buildings for final remediation work.
Remediate/Contain High Risk IHSS - The purpose is to achieve the agreed upon end state for the remaining foundationemdabksocia

Scope: B707 CLUSTER CLOSURE STRATEGY
The broad technical approach for the 707 Cluster Closure Project is to start Deactivation activities, specifically SNMearwaapifRmid FY99 to
support a MAA closure by FY 02. This will occur in parallel with mission activities, e.g., Ash, Salt, etc.

SNM Holdup Removal will be sequenced by Module/areas based on the Modular availability, resource availability, and thEZMuholdup
needed to be removed to accomplish MAA Closure, e.g., accessible oxides and metals 1st. To support the MAA Closusnaltlastdied
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matter will also need to be shipped out of B707 to B371 by 2/02 to support the 3/02 MAA Closure date. This will allowlida&ién and
certification to start on 2/02 and complete 3/02. Additional SNM holdup removal activities will occur and be completearta Rmppected Area
(PA) Closure by 10/02.

Other Deactivation activities will be performed in parallel with SNM Holdup Removal activities. In addition, start of phgsmamissioning will
need to start no later 10/01 to support a 2006 Closure Strategy. This will require initiation of decommissioning planrelup&ete of
decommissioning documents (AB, DOP, PEP, etc.) in the 1st quarter FY0O.

B707 will utilize "Modules or sets" for Deactivation (including SNM Holdup Removal) and Decommissioning activity planningemiibe
purposes. These Modules define specific rooms or areas that will be deactivated/decommissioned in a systematic andantegratEde strategy
will be to focus on high SNM Holdup areas in each of the Modules first. The following are B707 current define ModulesiEa@eldodule may
contain one or more high holdup areas of SNM or other high hazard area.

Module A - - Salts Mission 14 Areas 30% Liquids

Module B - - Available 11 Areas

Module C - - Available 8 Areas 100% Liquids

Module D - - Dry Mission See Miscellaneous Set

Module E - - Ash Mission 8 Areas

Module F - - Available See Miscellaneous Set

Module G - - Available See Miscellaneous Set

Module H - - Available See Miscellaneous Set

Module J - - Therm. Stab. 8 Areas

Module K - - Dry & Size , 7 Areas

J/IK Centerline -, | 15 Areas

X/Y Retriever - | | 1 Area

Miscellaneous (D, F, G, H, 2nd Floor, CA Rooms), 13+ Areas
(9 for D,F,G,H and 4 for 2nd Floor, Unknown for CA Rooms)
Classified Matter Removal

Cold Office Spaces

Raschig Ring Removal

1st Floor Corridors

Near-term activities to support closure will focus on Decommissioning Planning activities such as, project Scoping, arrldtmasg and Phase 2
Planning and Engineering.

This work will include development of project scope and strategy, initial (reconnaissance level) characterization, devéldgtaiéed project
schedules and cost estimates, and development and approval of project decision documents (such as the DOP). AlshenBlédecisister.
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The former nuclear production building (B707), located within the Protected Arera, includes 196,930 sq. ft. of floor avdémars.tvfhe first floor
houses the manufacturing and assembly equipment, and the second floor houses the HVAC and other support equipmentoul bénerare
buildings in direct support of Building 707 as follows: 1) Building 708 Compressor Bldg.; 2) Building 711 Cooling TowelgiBgBii1A
Emergency Generator Bldg.; and 4) Building 718 Service Bldg.

The Building 750 cluster, plus 6 tents(#'s 2, 3, 4, 5, 6, and 12) - Type 2, 1 separate tank, and 2 trailers (T750E ang&250f+fle Building
750PAD Cluster. These buildings comprise the total scope of buildings within the 707/750 Cluster Closure Project. Adtligoeahe 13 other
buildings in the Building 750 Cluster (74,000 sq. ft. total) as follows:

Building 705 Coatings Lab, Building 706 Library, Building 706 TA Admin Trailer, Building 707TB Admin Trailer, Building 707 TSt@#dge Shed,
Building 709 Cooling Tower, Building 709A CT Pump/Gen, Building 750 Engineering/Offices, Building 750TA Admin Trailer, Bai&ing
Admin Trailer, Building 750TC Admin Trailer, Building 750TD Admin Trailer, Building 763 SoutkeBeway.

Technical Approach: The Facility Landlord Functions consist of the ongoing effort necessary to maintain a safe, compipmglaaduilding in
support of Defense Nuclear Facilities Safety Board (DNFSB) and RFCA milestones, performance measures, and other rishatadtietiomhese
activities must continue while SNM and residue processing, stabilization and storage (Ref Projects 6, 8, and 9) continileeSaiM oldup
removal continues. The major sub-activities include compliance surveillances, maintenance, facility management and apéreiabmscal
support.

Closure activities include SNM Removal Operations, Deactivation, Decommissioning, IHSS Remediation, and Closure. SNM Rlemhes ahen
removal of safeguards Category 1 and 2 SNM such that the Material Access Area (MAA) can be removed. Deactivation intdddes detai
characterization and planning for closure, plus removal of hazardous materials and excess equipment. Decommissionirerontunésation,
dismantlement, and demolition to the foundation. IHSS Remediation includes the characterization and removal or closeouilfdimgle
contaminants. Closure includes the documentation of end state and formal closure and transition to monitoring (if required).

During FY04 the 13 Buildings in the 750 Cluster are scheduled for demolition. During FY04 the 778 Cluster (I buildinguleddbedemolition.
During FY04 the 707 Cluster (1 major building, 3 support buildings and associated cooling towers) is scheduled for demolition.

The timing of these cluster demolition projects is important to avoid impacts on the near term risk reduction missiomgf/Biildihe 778 Cluster
is the maintenance shop and locker room facility for B707, and, if demolished early, would necessitate provision fofeadtiinatentil the
mission of B707 is complete. Currently the B707 mission is scheduled to complete during FYO1. The office buildings in thet&i5€u@port
ongoing risk reduction activities in B707, and if demolished early would necessitate alternate facilities to house sufipast func

The technical risk associated with demolishing the 707 Cluster is expected to be resolved through performance of dejeotiion pther large
nuclear facilities at RFETS. Significant delays in demolition projects for these other facilities would place the curfentt@af07 Cluster at
increased risk, due not only to technical uncertainties, but also potential resource limitations.
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The demolition of the 750PAD Cluster is scheduled for completion by the end of FY01, with the completion of its curretdragstaission.
Project Status in FY 2006:

This project will be completed.
Post-2006 Project Scope:

No activities are currrently scheduled to occur &6 for this project.
Project End State

The project end-state will be achieved when the major elements have been completed and final closure has been achidardeimwgbdeFCA
and Site requirements.

Cost Baseline Comments:

Cost estimates are based on assumptions and data developed by the technical groups that have responsibility for maniagifig the evdent
practical, all cost estimates are Activity-Based Costs (ABC) and tied directly to a defined and detailed work scope. aléseastiteveloped at the
activity level and are further divided into line items. Line items represent individual resource contributions to actd/iesthe lowest level of
input to the planning system. Once the cost estimate is developed,

each activity is evaluated for cost, technical and schedule risk and the appropriate contingency is determined. Dettledrebtine basis of
estimates (BOESs) for the 2006 Closure Plan are available at the Site.

Safety & Health Hazards:

The principle hazards in the Building 707/750 Cluster Closure Project are radiological, chemical, and other standarchamhrsisiabmmonly
found in Pu Buildings at RFETS. Most of these hazards will exist throughout the project and are related to charactaedaedimns material
removal, deactivation, decommissioning, remediation, and demolition. These hazards will be analyzed and categorizeddr adtotde RFETS
Safety and Health Program infrastructure policies, manuals, and procedures.

Safety & Health Work Performance:

This project will be completed within the RFETS Safety and Health Program and within the controls and authorization basissdiefimed above
to ensure the safety and health of the worker, public and the environment. RFETS has implemented an integrated safety systameme
consisting of the following elements: radiological safety, criticality safety, emergency management, fire safety, indjistvegliyclear safety,
occupational medicine, occupational safety, safeguards and security, safety integration, performance oversight, andastagdardstmRFETS
provides site wide infrastructure programs for each functional area to establish consistent safety standards and sigpajefcr tSafety and
health success results from the efficient and effective implementation of these programs. This project is responsitilegftharthie necessary
elements of the safety and health programs are incorporated into the specific project plans and implementing documerzts, sppddheate
Readiness Determination and Safety Evaluation Screen (SES)/Unreviewed Safety Question Determination (USQD) have been performed.

This is accomplished through the Integrated Work Control Program (IWCP). Activities are screened using the Activity $tinaegsag The
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screening results in a binning of the activity into a low, medium, or high planning category based on the hazard and wfiteetaictivity and the
experience of the project team members. Safety and Health subject matter experts (SMEs) provide key support in the thiaacingtpfto ensure
the safety and health of the workers and protection of the environment.

PBS Comments:

The operation of Building 707 in the near term is crucial to the Site's plutonium stablization mission. Several keyaktirhtéost projects are
planned for performance in the building. These activities are in support of DNFSB 94-1 commitments.

For simplicity of presentation, and due to the total annual funding allocation for the site, the appropriate planning factiléaetivation and D & D
is generally displayed at a summary level. When funding levels are determined, and specific annual plans are prepbeededassary to adjust
the scopes and budgets for planning the physical activities. However, it should be noted that RFCA and safety concéras fdictasex months
to a year, it is required to prepare, obtain regulatory/public review, etc, prior to beginning physical D & D. The wasteligtdahmerein include
newly generated waste from deactivation, D & D, and IHSS remediation activities. The volumes do not include wastes enetately gr wastes
from landlord activities which are all contained in Project 2.

Baseline Validation Narrative:

Although the 2006 Closure Plan has not been officially validated, it has undergone a high level review by Rocky Flate&i@kiBaf) and
Headquarter personnel. Current independent validation efforts include the following: 1) RFFO has contracted an indepeadgmrfdim a

baseline confidence review of the 2006 Closure Plan by the end of FY99, and 2) the Office of Field Management (FM) hed adri¢rdice
accounting firm to validate the 2006 Closure Plan.

In addition to the 2006 Closure Plan validation efforts, results/recommendations from several previous baseline validateereficed in the
development of the 2006 Closure Plan. These validations included: 1) The U.S. Army Corps of Engineers (USACE) perfodaiohaofalie
Rocky Flats Ten Year Plan in FY97/FY98, 2) Kaiser-Hill contracted Price Waterhouse Coopers, LLP to conduct and indepdatientefdit of

the 2010 Closure Project Baseline that concluded in May of FY99, and 3) Kaiser-Hill engaged Arthur Andersen, LLP to scimehlicfesand cost
risk review of the 2010 Closure Project Baseline.

General PBS Information

Project Validated? Date Validated:
Has Headquarters reviewed and approved project? No
Date Project was Added: 12/1/1997
Baseline Submission Date:
FEDPLAN Project? Yes
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General PBS Information
Drivers: CERCLA RCRA DNFSB AEA UMTRCA State DOE Orders Other
Y Y Y N N Y Y Y
Project Identification Information
DOE Project Manager: Jessie Roberson
DOE Project Manager Phone Number: 303-966-2263
DOE Project Manager Fax Number: 303-966-4775
DOE Project Manager e-mail address: ten.year.plan@rfets.gov
Is this a High Visibility Project (Y/N):
Planning Section
Baseline Costs (in thousands of dollars)
1997-2006 2007-2070 1997-2070 1997 Actual 1998  Actual 1999 2000 2001 2002 2003 2004 2005 2006
Total Total Total 1997 1998
PBS Baseline (current 331,898 0 331,898 18,890 18,890 16,903 16,903 21,390 26,708 31,849 54,262 77,330 71,099 13,453 14
year dollars)
PBS Baseline 310,518 0 310,518 18,890 18,890 16,903 16,903 21,390 26,006 30,374 50,684 70,746 63,707 11,806 12
(constant 1999
dollars)
PBS EM Baseline 331,898 0 331,898 18,890 18,890 16,903 16,903 21,390 26,708 31,849 54,262 77,330 71,099 13,453 14
(current year dollars)
PBS EM Baseline 310,518 0 310,518 18,890 18,890 16,903 16,903 21,390 26,006 30,374 50,684 70,746 63,707 11,806 12
(constant 1999
dollars)
2007 2008 2009 2010 2011- 2016-  2021-  2026-  2031-  2036-  2041-  2046-  2051-  2056-  2061-  2066-
2015 2020 2025 2030 2035 2040 2045 2050 2055 2060 2065 2070
PBS Baseline (current 0 0 0 0 0 0 0 0 0 0 0 0 0 0
year dollars)
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2007 2008 2009
PBS Baseline 0 0 0
(constant 1999
dollars)
PBS EM Baseline 0 0 0
(current year dollars)
PBS EM Baseline 0 0 0
(constant 1999
dollars)

Baseline Escalation Rates
1997 1998 1999
0.00% 0.00% 0.00%

2010 2011- 2016- 2021- 2026- 2031- 2036- 2041- 2046- 2051- 2056- 2061- 2066-
2015 2020 2025 2030 2035 2040 2045 2050 2055 2060 2065 2070
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
2000 2001 2002 2003 2004 2005 2006 2007 2008 2009
2.70% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%2.10% 2.10%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%
Project Reconciliation
Project Completion Date Changes:
Previously Projected End Date of Project: 9/30/2008
Current Projected End Date of Project: 1/24/2006

Explanation of Project Completion Date Difference (if applicable):

Scope Deletion
Efficiencies

New Scope

New Landlord scope includes services such as Nuclear Safety, Radiological Engineering, Laundry, Facility Management (pptteatt Sihat were transferred into this PBS from other PBSs.
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Project Reconciliation

RFFO directed development and implementation of the B707 Authorization Basis / Basis for Interim Operations.

A security upgrade for B707 was identified, resulting in adding an MST Watch and the design and installation of equippnevidésat permanent, engineered security upgrade.

Cost Growth

The costs have been revised to be consistent with the Facility Disposition Cost Model that was developed to improventthatasiagy of the out year decommissioning cost estimates. This model is based on
actual decommissioning costs incurred at Rocky Flats and actual cost data or bottom up estimates from other governmeet@alffaciliies.

Science & Technology

Other

The scope of work and end state conditions for the 2006 Plan are similar to the current 2010 Baseline, with a four-ggmmeacdlarreduction in cost being the two most significant differences. The bottom-up
estimate for the 2006 Plan is a $1.65 billion improvement over the comparable activity-based bottoms-up detail estintate for 201

To close the Site four years earlier than the current 2010 Baseline requires a strategically different approach. Thentiplésyglowed in preparing the 2006 Baseline were: 1) safely reducing the urgent risks
first, and 2) performing work in a sequence that reduces or eliminates operations, maintenance and security costse@fterasefenortgage costs) as early as possible. Key to the 2006 Baseline approach is early
closure of the secured Protected Area. Closing the Protected Area as soon as possible means that the high securitgracelaostisifien this area can be redeployed to accelerate other closure activities. In
addition, D&D and SNM risk reduction activities will be performed simultaneously rather than sequentially, supportingrisithetiection and mortgage reduction principles. The D&D of non- and lower-
contaminated facilities and most environmental remediation work will be deferred until later in the project to allow rtesoerfesised in the areas that result in the greatest reduction in risks and mortgage costs.

Project Cost Estimates (in thousands of dollars)

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): 218,173 Actual 1997 Cost: 18,890 Actual 1998 Cost: 16,903
Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 182,380 Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 4,924
Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 187,304

Project Cost Changes

Cost Adjustments  Reconciliation Narratives
Cost Change Due to Scope Deletions (-):

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+): 54,084 Rebaselining due to acceleration. New scope dollar estimate is not of audit quality.
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Project Reconciliation

Cost Growth Associated with Scope Previously Reported (+):

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: 241,388

Additional Amount to Reconcile (+): 33,337

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 274,725
Milestones

Milestone/Activity Field Milestone Original Baseline Legal Forecast Actual EA DNFSB Mgmt. Key Intersite

Code Date Date Date Date Date Commit.  Decision

B707- Close MAA RF-0305 3/28/2002 3/28/2002

RFCA 707 Decom Demolition Cmplt (EMSS35 FYO5RF-0418 2/8/2005 2/8/2005

4)

B707 Cluster Complete IHSS/UBC Remediation RF-0434 6/14/2005 6/14/2005

Complete PBD 017 - B707/750 Cluster Closure Proj RF-OTHE-17 1/24/2006 1/24/2006 Y

PBD 017 Project Start 10/1/1997
Milestones - Part Il

Milestone/Activity Field Milestone Critical Critial Project Project Mission Tech Work Intersite Cancelled Milestone Description
Code Decision Closure Path Start End Complete Risk  Scope Risk  Risk
B707- Close MAA RF-0305 Y Kaiser Hill Internal ( KHIs )
Milestones

RFCA 707 Decom Demolition RF-0418 Y Rocky Flats Clean-up Agreement (
Cmplt (EMSS35 FY05-4) RFCAs ) Milestones
B707 Cluster Complete IHSS/UBCRF-0434 Y Kaiser Hill Internal ( KHIs )
Remediation Milestones
Complete PBD 017 - B707/750 RF-OTHE-17 Y Y Kaiser Hill Internal ( KHIs )
Cluster Closure Proj Milestones
PBD 017 Project Start Y PBD 017 Project Start
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Performance Measure Metrics
Category/Subcategory Units 1997-2006 2007-2070 1997-2070 Actual Planned Actual Planned Plannec  Planned Planned  Planned  Planned Planne
Total Total Total Pre-1997 1997 1997 1998 199¢ 2000 2001 2002 2003 20
RS
Assess. NR 3.00 0.00 3.00 3
RS
Cleanup NR 3.00 0.00 3.00
Fac.
Decom.- Assess. NF 58.00 0.00 58.00 2.00 2.00 1.00 28.00 27
Fac.
Decom- Cleanup NF 58.00 0.00 58.00 2.00 28(
Category/Subcategory Units Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned
2004 2005 2006 2007 2008 2009 2010 2011 - 2016 - 2021 - 2026 - 2031 -
2015 2020 2025 2030 2035
RS
Assess. NR 3.00
RS
Cleanup NR 3.00
Fac.
Decom.- Assess. NF 27.00
Fac.
Decom- Cleanup NF 28.00 28.00
Category/Subcategory Units Planned  Planned Planned Planned Planned Planned Planned Exceptions Lifecycle
2036 - 2041 - 2046 - 2051 - 2056 - 2061 - 2066 - Total
2040 2045 2050 2055 2060 2035 2070
RS
Assess. NR 3.00
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Category/Subcategory Units Planned  Planned Planned Planned Planned Planned Planned Exceptions Lifecycle
2036 - 2041 - 2046 - 2051 - 2056 - 2061 - 2066 - Total
2040 2045 2050 2055 2060 2035 2070
RS
Cleanup NR 3.00
Fac.
Decom.- Assess. NF 1.00 58.00
Fac.
Decom- Cleanup NF 58.00
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
RFTS 3254 PAC 700-1115 \ Identification of Diesel Fuel 2004 2005 N
in Subsurface Soils
RFTS 3392 UBC B707 \ / 2004 2005
RFTS 3393 UBC B731\ / 2004 2005
Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual
Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date  Year Action Status
RFTS 0053 707T \ TOMOGRAPHIC \ 2004 2005 N
GAMMA SCANNER SYSTEM
TRAILER (E of 707)
RFTS 0054 708S \ SKID-MOUNTED \ 2003 2005 N
BREATHING AIR
COMPRESSOR (NW of 708)
RFTS 0056 750-DP \ 750 PAD DECON \ 2003 2004 N
PAD
RFTS 0057 750P \ PROPANE TANK \ 2003 2004 N
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Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0357

Project RF017 / Building 707/750 Cluster Closure Project

Facility Decommissioning

Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual
Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status

FARM (aka Tanks 145, 146,
147, 148, 248, 249, 250, 251)

RFTS 0116 S750 \ CUSTODIAL \ 2003 2004 N
STORAGE CLOSET (E of
T750B)

RFTS 0281 T750F \ LOCKER TRAILER \ 2003 2004 N
(PONDCRETE)

RFTS 0282 T750G \ BREAK TRAILER  \ 2003 2004 N
(PONDCRETE)

RFTS 0283 Tent 2\ MIXED WASTE ~ \ 2003 2004 N
STORAGE

RFTS 0284 Tent 3\MIXED WASTE ~ \ 2003 2004 N
STORAGE (SOLAR PONDS)

RFTS 0285 Tent 4\MIXED WASTE  \ 2003 2004 N
STORAGE (SOLAR PONDS)

RFTS 0286 Tent 5\MIXED WASTE ~ \ 2003 2004 N
STORAGE

RFTS 0287 Tent 6\MIXED WASTE ~ \ 2003 2004 N
STORAGE (SOLAR PONDS)

RFTS 0288 Tent 12\ BNDCRETE \ 2003 2004 N
STORAGE

RFTS 0290 Tank 117 \ STORAGE TANK \ 2003 2004 N
(E of P750)

RFTS 0396 778\ SERVICE BUILDING - \ 2003 2004 N
LOCKERS & MAINTCE

SHOP & FORMER
CONTAMINATED
CLOTHING LAUNDRY

Dataset Name: FY 1999 Planning Data Page 13 of 31
Date of Dataset:9/20/1999



Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Rocky Flats Print Date: 3/9/2000
Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0357
Project RF017 / Building 707/750 Cluster Closure Project
Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual
Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
RFTS 0480 707 \ PU MANUFACTURING \ 2004 2005 N
BUILDING
RFTS 0481 708 \ COMPRESSOR \ 2004 2005 N
BUILDING
RFTS 0482 711\ COOLING TOWER (707) 2004 2005
RFTS 0483 711A\ COOLING TOWER \ 2004 2005
EMERGENCY DIESEL PUMP
RFTS 0484 718\ SERVICE BUILDING, \ 2004 2005 N
COOLING TOWER 711
RFTS 0485 Tank 206 \ CARBON \ 2004 2005 N
TETRACHLORIDE STORAGE
TANK (aka D-2) (N of 707)
RFTS 0486 Tank 208 \ LIQUID ARGON \ 2004 2005 N
STORAGE TANK (S of 707)
RFTS 0487 Tank 209 \ HELIUM \ 2004 2005 N
STORAGE TANK V-41 (S of
707)
RFTS 0488 Tank 210 \ HELIUM \ 2004 2005 N
STORAGE TANK V-41 (S of
707)
RFTS 0489 Tank 211\ HELIUM \ 2004 2005 N
STORAGE TANK V-41 (S of
707)
RFTS 0490 Tank 212 \ HELIUM \ 2004 2005 N
STORAGE TANK V-41 (S of
707)
RFTS 0491 Tank 213\ HELIUM \ 2004 2005 N

STORAGE TANK V-42 (S of

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999

Page 14 of 31



Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Rocky Flats Print Date:  3/9/2000
Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0357

Project RF017 / Building 707/750 Cluster Closure Project

Facility Decommissioning

Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual
Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status

707)

RFTS 0492 Tank 214 \ HELIUM \ 2004 2005 N
STORAGE TANK V-42 (S of
707)

RFTS 0493 Tank 215 \ HELIUM \ 2004 2005 N
STORAGE TANK V-42 (S of
707)

RFTS 0494 Tank 216 \ HELIUM \ 2004 2005 N
STORAGE TANK V-42 (S of
707)

RFTS 0495 Tank 217 \ HELIUM \ 2004 2005 N
STORAGE TANK V-40 (S of
707)

RFTS 0496 Tank 218 \ HELIUM \ 2004 2005 N
STORAGE TANK V-40 (S of
707)

RFTS 0497 Tank 219 \ HELIUM \ 2004 2005 N
STORAGE TANK V-40 (S of
707)

RFTS 0498 Tank 220 \ HELIUM \ 2004 2005 N
STORAGE TANK V-40 (S of
707)

RFTS 0499 Tank 221 \ HELIUM \ 2004 2005 N
STORAGE TANK V-40 (S of
707)

RFTS 0500 Tank 223\ LIQUID \ 2004 2005 N
NITROGEN STORAGE TANK
(SE of 707)

RFTS 0501 Tank 284 \ HELIUM \ 2004 2005 N

Dataset Name: FY 1999 Planning Data Page 15 of 31
Date of Dataset:9/20/1999



Data Source: EM CDB
Operations/Field Office:Rocky Flats

Project Baseline Summary Report

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0357
Project RF017 / Building 707/750 Cluster Closure Project
Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Actual
Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Date Year Action Status
STORAGE TANK (S of 707)
RFTS 0502 Tank 290 \ UNDERGBUND \ 2004 2005 N
STORAGE TANK (DIESEL
BLEND) (UST 16) (NW of
709; supports 708 & 709)
RFTS 0503 Tank 324\ STORAGE TANK \ 2004 2005 N
(DIESEL) (W of 707; supports
711A)
RFTS 0504 Tank 325\ STORAGE TANK \ 2004 2005 N
(DIESEL) (S of 707)
RFTS 0505 TK-16 \ ABOVEGROUND \ 2004 2005 N
STORAGE TANK (#2
DIESEL) (replacement for UST
16/Tank 290) (NW of 709;
supports 708 & 709)
RFTS 0654 705\ COATINGS \ 2003 2004 N
LABORATORY
RFTS 0655 706 \ LIBRARY & OFFICES \ 2003 2004 N
RFTS 0656 T706A\ OFFICES \ 2003 2004 N
RFTS 0657 T707B \ OFFICES \ 2003 2004 N
RFTS 0658 T707S \ FLAMMABLE \ 2003 2004 N
LIQUIDS STORAGE SHED (S
of 707)
RFTS 0659 709 \ COOLING TOWER (707) 1999 2004 N
(OUT OF COMMISSION)
RFTS 0660 709A\ EMERGENCY \ 2003 2004 N

GENERATOR/PUMP (709)
(OUT OF COMMISSION)

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Rocky Flats Print Date: 3/9/2000
Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0357
Project RF017 / Building 707/750 Cluster Closure Project
Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual
Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
RFTS 0661 750 \ OFFICES & CAFETERIA 2003 2004 N
RFTS 0662 T750A\ OFFICES \ 2003 2004 N
RFTS 0663 T750B \ OFFICES & \ 2003 2004 N
COMPUTER-BASED
TRAINING CENTER
RFTS 0664 T750C \ OFFICES \ 2003 2004 N
RFTS 0665 T750D \ OFFICES \ 2003 2004 N
RFTS 0666 763\ PA BREEZEWAY \ 2003 2004 N
RFTS 0667 T764A\ OFFICES \ 1997 9/30/1997 1998 1/31/1998 N
RFTS 0668 T764B \ OFFICES \ 1997 9/30/1997 1998 12/30/199 N
7
RFTS 0670 Tank 205\ LIQUID \ 2003 2004 N
NITROGEN STORAGE TANK
(NW of 705)
RFTS 0671 T779A\ OFFICES \ 2003 2004 N
Technology Needs
Site Need Code: RF-DDO1

Site Need Name:
Focus Area Work Package ID: DD-05
Focus Area: DDFA

Benefits (Cost, Risk Reduction, Both):
Technologies

Internal Duct Characterization System

Focus Area Work Package:

Improved Decommissioning Characterization for Distinguishing Between Transuranic and Low-Levels of Contamination

Material Recycle and Release

Agree with Technology Link: Y

Cost Savings (in thousands of dollars)

Range of Estimate

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999

Page 17 of 31



Project Baseline Summary Report

Data Source: EM CDB

Operations/Field Office:Rocky Flats

Site Summary Level:Rocky Flats Environmental Technology Site
Project RF017 / Building 707/750 Cluster Closure Project

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0357

Technology Needs

Internal Duct Characterization System

Internal Duct Characterization System

Small Pipe Characterization System (SPCS)

Small Pipe Characterization System (SPCS)

Small Pipe Characterization System (SPCS)

Pipe Explorer (TM) System

Pipe Explorer (TM) System

Pipe Explorer (TM) System

Portable X-Ray, K-Edge Heavy Metal Detector

Portable X-Ray, K-Edge Heavy Metal Detector

Portable X-Ray, K-Edge Heavy Metal Detector

Gamma Ray Imaging System

Gamma Ray Imaging System

Gamma Ray Imaging System

Pipe Crawler Internal Piping Characterization System

Pipe Crawler Internal Piping Characterization System

Pipe Crawler Internal Piping Characterization System

Gamma Cam (TM) Radiation Imaging System

Gamma Cam (TM) Radiation Imaging System

Gamma Cam (TM) Radiation Imaging System

Indoor Radiation Mapping Using Laser Assisted Ranging and Data System
Indoor Radiation Mapping Using Laser Assisted Ranging and Data System
Indoor Radiation Mapping Using Laser Assisted Ranging and Data System

In Situ Object Counting System

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Rocky Flats

Report Numbe

rr  GEN-01b

Print Date: 3/9/2000

Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0357
Project RF017 / Building 707/750 Cluster Closure Project
Technology Needs
In Situ Object Counting System
In Situ Object Counting System
Decommissioning In-Situ Plutonium Inventory Monitor (DISPIM)
Decommissioning In-Situ Plutonium Inventory Monitor (DISPIM)
Decommissioning In-Situ Plutonium Inventory Monitor (DISPIM)
Electret lon Chambers
Electret lon Chambers
Electret lon Chambers
Related CCP Milestones Related Waste Streams Agree? Change?
01385: ER-04 - D&D Waste (HAZ, LLW, MLLW, TRU/MTRU, Uncontam) Y N
01388: ER-04C - Sorted D&D TRU Y N
01389: ER-04D - Sorted D&D Uncontaminated to Disposal N
01387: ER-04B - Sorted D&D LLM Y
01386: ER-04A - Sorted D&D LLW Y
01390: ER-04E - Sorted D&D HAZ to Disposal Y N
01391: ER-04F - Sorted D&D to On Site Placement Y N

Site Need Code: RF-DD02

Site Need Name:  High Speed, Integrated Characterization System for (1) Radioactive, (2) Hazardous, and (3) Toxic Contamination

Focus Area Work Package ID: DD-05 Focus Area Work Package: = Material Recycle and Release

Focus Area: DDFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both):

Technologies
Three Dimensional, Integrated Characterization and Archiving System (3D-ICAS)

Cost Savings (in thousands of dollars)

Range of Estimate

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999

Page 19 of 31



Project Baseline Summary Report

Data Source: EM CDB

Operations/Field Office:Rocky Flats

Site Summary Level:Rocky Flats Environmental Technology Site
Project RF017 / Building 707/750 Cluster Closure Project

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0357

Technology Needs

Three Dimensional, Integrated Characterization and Archiving System (3D-ICAS)

Three Dimensional, Integrated Characterization and Archiving System (3D-ICAS)

Gamma Ray Imaging System

Gamma Ray Imaging System

Gamma Ray Imaging System

Mobile Automated Characterization System

Mobile Automated Characterization System

Mobile Automated Characterization System

Gamma Cam (TM) Radiation Imaging System

Gamma Cam (TM) Radiation Imaging System

Gamma Cam (TM) Radiation Imaging System

Surface Contamination Monitor and Survey Information Management System (SCM/SIMS)
Surface Contamination Monitor and Survey Information Management System (SCM/SIMS)
Surface Contamination Monitor and Survey Information Management System (SCM/SIMS)
Indoor Radiation Mapping Using Laser Assisted Ranging and Data System

Indoor Radiation Mapping Using Laser Assisted Ranging and Data System

Indoor Radiation Mapping Using Laser Assisted Ranging and Data System

In Situ Object Counting System

In Situ Object Counting System

In Situ Object Counting System

Decommissioning In-Situ Plutonium Inventory Monitor (DISPIM)

Decommissioning In-Situ Plutonium Inventory Monitor (DISPIM)

Decommissioning In-Situ Plutonium Inventory Monitor (DISPIM)

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Rocky Flats Print Date:  3/9/2000
Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0357

Project RF017 / Building 707/750 Cluster Closure Project

Technology Needs

Related CCP Milestones Related Waste Streams Agree? Change?
01385: ER-04 - D&D Waste (HAZ, LLW, MLLW, TRU/MTRU, Uncontam) Y N
01388: ER-04C - Sorted D&D TRU Y N
01389: ER-04D - Sorted D&D Uncontaminated to Disposal Y N

01387: ER-04B - Sorted D&D LLM

01386: ER-04A - Sorted D&D LLW

01390: ER-04E - Sorted D&D HAZ to Disposal Y N
01391: ER-04F - Sorted D&D to On Site Placement Y N

Site Need Code: RF-DDO03

Site Need Name: Improved Interior Airborne Particulates Control

Focus Area Work Package ID: DD-12 Focus Area Work Package: = D&D of Weapons Components Fabrication Facilities

Focus Area: DDFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both):

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Reactor Surface Contamination Stabilization
Reactor Surface Contamination Stabilization
Concrete Dust Supression System
Concrete Dust Supression System
Strippable Coatings and Fixatives

Strippable Coatings and Fixatives

Dataset Name: FY 1999 Planning Data Page 21 of 31
Date of Dataset:9/20/1999



Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Rocky Flats Print Date:  3/9/2000
Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0357

Project RF017 / Building 707/750 Cluster Closure Project

Technology Needs

Related CCP Milestones Related Waste Streams Agree? Change?
01385: ER-04 - D&D Waste (HAZ, LLW, MLLW, TRU/MTRU, Uncontam) Y N
01388: ER-04C - Sorted D&D TRU Y N
01389: ER-04D - Sorted D&D Uncontaminated to Disposal Y N

01387: ER-04B - Sorted D&D LLM
01386: ER-04A - Sorted D&D LLW

01390: ER-04E - Sorted D&D HAZ to Disposal Y N
01391: ER-04F - Sorted D&D to On Site Placement Y N
Site Need Code: RF-DD04
Site Need Name: Improved Measurement Techniques for Free Release of Property and Salvageable Equipment Contaminated with Radionuclides
Focus Area Work Package ID: DD-12 Focus Area Work Package: = D&D of Weapons Components Fabrication Facilities
Focus Area: DDFA Agree with Technology Link: Y
Benefits (Cost, Risk Reduction, Both):
Technologies Cost Savings (in thousands of dollars) Range of Estimate
Dataset Name: FY 1999 Planning Data Page 22 of 31

Date of Dataset:9/20/1999



Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Rocky Flats Print Date:  3/9/2000
Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0357

Project RF017 / Building 707/750 Cluster Closure Project

Technology Needs

Related CCP Milestones Related Waste Streams Agree? Change?
01385: ER-04 - D&D Waste (HAZ, LLW, MLLW, TRU/MTRU, Uncontam) Y N
01388: ER-04C - Sorted D&D TRU Y N
01389: ER-04D - Sorted D&D Uncontaminated to Disposal Y N

01387: ER-04B - Sorted D&D LLM

01386: ER-04A - Sorted D&D LLW

01390: ER-04E - Sorted D&D HAZ to Disposal Y N
01391: ER-04F - Sorted D&D to On Site Placement Y N

Site Need Code: RF-DDO08

Site Need Name: Improved Worker Protection Clothing and Systems

Focus Area Work Package ID: DD-12 Focus Area Work Package: = D&D of Weapons Components Fabrication Facilities

Focus Area: DDFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both):

Technologies Cost Savings (in thousands of dollars) Range of Estimate

FRHAM-TEX Anti Contamination Suit
FRHAM-TEX Anti Contamination Suit
NuFab Anti Contamination Suit
NuFab Anti Contamination Suit
Personal Ice Cooling System (PICS)
Personal Ice Cooling System (PICS)
Sealed-Seam Sack Suit
Sealed-Seam Sack Suit

Wireless Remote Monitoring System

Dataset Name: FY 1999 Planning Data Page 23 of 31
Date of Dataset:9/20/1999



Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Rocky Flats Print Date:  3/9/2000
Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0357

Project RF017 / Building 707/750 Cluster Closure Project

Technology Needs

Wireless Remote Monitoring System

Related CCP Milestones Related Waste Streams Agree? Change?
01385: ER-04 - D&D Waste (HAZ, LLW, MLLW, TRU/MTRU, Uncontam) Y N
01388: ER-04C - Sorted D&D TRU Y N
01389: ER-04D - Sorted D&D Uncontaminated to Disposal Y N
01387: ER-04B - Sorted D&D LLM
01386: ER-04A - Sorted D&D LLW Y
01390: ER-04E - Sorted D&D HAZ to Disposal Y N
01391: ER-04F - Sorted D&D to On Site Placement Y N

Site Need Code: RF-DDO09

Site Need Name:  Improved Decontamination of Porous Surfaces in Preparation for Building Demolition

Focus Area Work Package ID: DD-13 Focus Area Work Package:  Oversized Metallic TRU Waste Disposition

Focus Area: DDFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both):

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Biodegradation of Concrete
Biodegradation of Concrete
Biodegradation of Concrete

2-D Linear Motion System

2-D Linear Motion System

2-D Linear Motion System

Rotary Peening with Captive Shot
Rotary Peening with Captive Shot

Dataset Name: FY 1999 Planning Data Page 24 of 31
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Rocky Flats

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0357
Project RF017 / Building 707/750 Cluster Closure Project
Technology Needs
Rotary Peening with Captive Shot
Centrifugal Shot Blast System
Centrifugal Shot Blast System
Centrifugal Shot Blast System
Concrete Shaver
Concrete Shaver
Concrete Shaver
Remotely Operated Scabbling
Remotely Operated Scabbling
Remotely Operated Scabbling
Related CCP Milestones Related Waste Streams Agree? Change?
01385: ER-04 - D&D Waste (HAZ, LLW, MLLW, TRU/MTRU, Uncontam) Y N
01388: ER-04C - Sorted D&D TRU Y N
01389: ER-04D - Sorted D&D Uncontaminated to Disposal Y N
01387: ER-04B - Sorted D&D LLM
01386: ER-04A - Sorted D&D LLW
01390: ER-04E - Sorted D&D HAZ to Disposal Y N
01391: ER-04F - Sorted D&D to On Site Placement Y N

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB

Operations/Field Office:Rocky Flats

Site Summary Level:Rocky Flats Environmental Technology Site
Project RF017 / Building 707/750 Cluster Closure Project

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0357

Technology Needs

Site Need Code: RF-DD10
Site Need Name:  Improved Decontamination of Non-Porous Building Property and Structures

Focus Area Work Package ID: DD-12 Focus Area Work Package:

Focus Area: DDFA Agree with Technology Link:

Benefits (Cost, Risk Reduction, Both):

Technologies

Laser Surface Cleaning

Laser Surface Cleaning

Laser Surface Cleaning

CORPEX Nuclear Decontamination Process

CORPEX Nuclear Decontamination Process

CORPEX Nuclear Decontamination Process

Soda Blasting Decontamination Process

Soda Blasting Decontamination Process

Soda Blasting Decontamination Process

Laser Decontamination and Recycle of Metals

Laser Decontamination and Recycle of Metals

Laser Decontamination and Recycle of Metals

Removal of Contaminants from Equipment and Debris, and Waste Minimization Using TECHXTRACT
Removal of Contaminants from Equipment and Debris, and Waste Minimization Using TECHXTRACT
Removal of Contaminants from Equipment and Debris, and Waste Minimization Using TECHXTRACT
Portable Concentrator for Processing Plutonium Contaminated Solutions

Portable Concentrator for Processing Plutonium Contaminated Solutions

D&D of Weapons Components Fabrication Facilities

Y

Cost Savings (in thousands of dollars) Range of Estimate

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Rocky Flats

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0357
Project RF017 / Building 707/750 Cluster Closure Project
Technology Needs
Portable Concentrator for Processing Plutonium Contaminated Solutions
Steam Vacuum Cleaning
Steam Vacuum Cleaning
Steam Vacuum Cleaning
Soft Media Blast Cleaning
Soft Media Blast Cleaning
Soft Media Blast Cleaning
Advanced Recyclable Media System
Advanced Recyclable Media System
Advanced Recyclable Media System
Decontamination and Volume Reduction System (DVRS)
Decontamination and Volume Reduction System (DVRS)
Decontamination and Volume Reduction System (DVRS)
Related CCP Milestones Related Waste Streams Agree? Change?
01385: ER-04 - D&D Waste (HAZ, LLW, MLLW, TRU/MTRU, Uncontam) Y N
01388: ER-04C - Sorted D&D TRU Y N
01389: ER-04D - Sorted D&D Uncontaminated to Disposal Y N
01387: ER-04B - Sorted D&D LLM Y
01386: ER-04A - Sorted D&D LLW
01390: ER-04E - Sorted D&D HAZ to Disposal Y N
01391: ER-04F - Sorted D&D to On Site Placement Y N

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Data Source: EM CDB
Operations/Field Office:Rocky Flats

Project Baseline Summary Report

Site Summary Level:Rocky Flats Environmental Technology Site
Project RF017 / Building 707/750 Cluster Closure Project

Report Number:  GEN-01b

Print Date: 3/9/2000
HQ ID: 0357

Technology Needs

Site Need Code: RF-DD11

Site Need Name:  Improved Size Reduction of Contaminated Equipment and Demolition Waste

Focus Area Work Package ID: NMFA-03
Focus Area: PLUTOFA

Benefits (Cost, Risk Reduction, Both): Both
Technologies

Laser Cutting and Size Reduction

Laser Cutting and Size Reduction

Laser Cutting and Size Reduction

High Speed Clamshell Pipe Cutter

High Speed Clamshell Pipe Cutter

High Speed Clamshell Pipe Cutter

Oxy-Gasoline Torch

Oxy-Gasoline Torch

Oxy-Gasoline Torch

Self Contained Pipe Cutting Shear

Self Contained Pipe Cutting Shear

Self Contained Pipe Cutting Shear

Decontamination and Volume Reduction System (DVRS)
Decontamination and Volume Reduction System (DVRS)
Decontamination and Volume Reduction System (DVRS)

Hand Held Shear

Focus Area Work Package:

Agree with Technology Link:

Untitled (pending title by FA)
Y

Cost Savings (in thousands of dollars)

Range of Estimate

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Rocky Flats Print Date: ~ 3/9/2000
Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0357
Project RF017 / Building 707/750 Cluster Closure Project
Technology Needs
Hand Held Shear
Hand Held Shear
Innovative Size Reduction Nibblers
Innovative Size Reduction Nibblers
Innovative Size Reduction Nibblers
Innovative Size Reduction Shears
Innovative Size Reduction Shears
Innovative Size Reduction Shears
Related CCP Milestones Related Waste Streams Agree? Change?
01388: ER-04C - Sorted D&D TRU Y N
01389: ER-04D - Sorted D&D Uncontaminated to Disposal Y N
01387: ER-04B - Sorted D&D LLM
01386: ER-04A - Sorted D&D LLW Y
01390: ER-04E - Sorted D&D HAZ to Disposal Y N
01391: ER-04F - Sorted D&D to On Site Placement Y N
01385: ER-04 - D&D Waste (HAZ, LLW, MLLW, TRU/MTRU, Uncontam) Y N

Site Need Code: RF-DD15

Site Need Name:  Real-Time Beryllium Surface Characterization
Focus Area Work Package ID: DD-12

Focus Area: DDFA

Benefits (Cost, Risk Reduction, Both):

Technologies

Focus Area Work Package:

Agree with Technology Link:

Cost Savings (in thousands of dollars)

D&D of Weapons Components Fabrication Facilities

Y

Range of Estimate

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Rocky Flats

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0357
Project RF017 / Building 707/750 Cluster Closure Project
Technology Needs
Related CCP Milestones Related Waste Streams Agree? Change?
01385: ER-04 - D&D Waste (HAZ, LLW, MLLW, TRU/MTRU, Uncontam) Y N
01388: ER-04C - Sorted D&D TRU Y N
01389: ER-04D - Sorted D&D Uncontaminated to Disposal Y N
01387: ER-04B - Sorted D&D LLM
01386: ER-04A - Sorted D&D LLW Y
01390: ER-04E - Sorted D&D HAZ to Disposal Y N
01391: ER-04F - Sorted D&D to On Site Placement Y N
Site Need Code: RF-IFO1
Site Need Name:  Improved Computer-Based Training Platforms
Focus Area Work Package ID: Focus Area Work Package:
Focus Area: Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both):
Technologies

Cost Savings (in thousands of dollars)

Range of Estimate

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Rocky Flats Print Date:  3/9/2000
Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0357

Project RF017 / Building 707/750 Cluster Closure Project

Technology Needs

Site Need Code: RF-WM12

Site Need Name:  Bulk Debris Characterization Techniques

Focus Area Work Package ID: MW-01 Focus Area Work Package: Nondestructive Characterization for Treatment, Transportation, and Disposal of
MLL and MTRU Waste.

Focus Area: MWFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both):

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Related CCP Milestones Related Waste Streams Agree? Change?

01385: ER-04 - D&D Waste (HAZ, LLW, MLLW, TRU/MTRU, Uncontam) Y N

Dataset Name: FY 1999 Planning Data Page 31 of 31

Date of Dataset:9/20/1999



